
 

CERES Subsystem Delivery Schedule – February 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds  
(SCCR 693) 

January 16 January 30 February 6 Terra and Aqua Edition2 on magneto. X X magneto-P4 

Instrument (698) February 6 February 20 February 27 Initial delivery of RDR pre-processor code 
(PGE CER1.0P2). 

 X magneto-P4 

Regrid MOA February 13 February 27 March 6 To process the G5 CERES data that will be 
coming to support Edition3 (PGE 
CER12.1P2). 

 X magneto-P4 

Instrument February 27 March 13 March 20 NPP-enabled PGE CER1.1P7, possibly 
CER1.2P1 (preES-8). 

 X warlock 

ERBE-like (696) March 13 March 27 April 3 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

Instrument March 20 April 3 April 10 NPP C++ Build 1 (CER1.1P8).  X magneto-P4 

TISA Averaging 
(SCCR 650) 

Within four weeks of GGEO Beta10 delivery Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 

Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3.    magneto-P4 

Inversion May 1 May 15 May 22 Terra and Aqua Beta2-Edition3.    magneto-P4 
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Subsystem 
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Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

GGEO 
(SCCR 653) 

Late Spring Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing.  New PGE (CER11.1P11) to 
read B1U data. 

 X magneto-P4 

TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3.   magneto-P4 

TISA Averaging June 26 July 10 July 17 SRBAVG Beta2-Edition3.  Adding Model 
C surface fluxes and solar insulation. 

  magneto-P4 

GGEO Summer New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product.  All ISCCP-D2-
like HDF products will have the same 
format. 

 X magneto-P4 

TISA Gridding Summer Edition version of ISCCP-D2-like-
Day/Nit.  All ISCCP-D2-like HDF 
products will have the same format. 

  magneto-P4 

GGEO Summer Edition version of ISCCP-D2-like-GEO.  
All ISCCP-D2-like HDF products will 
have the same format. 

  magneto-P4 

Clouds Late 2009 Terra and Aqua Edition3   magneto-P4 

Inversion Late 2009 Terra and Aqua Edition3   magneto-P4 
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CERES Subsystem Delivery Schedule – February 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding January 2010 New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product.  All ISCCP-D2-like 
HDF products will have the same format. 

 X magneto-P4 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto-P4 

 


